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 ANNUAL PERFORMANCE REPORT 
IN ACCORDANCE WITH 43 CFR, SUBPART F, SECTION 12.951 
 
University of Nevada, Las Vegas 
Period Ending December 29, 2006 
 
Task Agreement Number FAA010017 
Assessing Factors Contributing to Dust Emissions from Public Lands 
On Air Quality in Areas of Clark County, Nevada 
 
Response to 43 CFR, SUBPART F, SECTION 12.951 
 
1.) A comparison of actual accomplishments with the goals and objectives established for the 
period, the findings of the investigator, or both. Whenever appropriate and the output of 
programs and projects can be readily quantified, such quantitative data should be related to 
cost data for computation of unit costs. 
 
University of Nevada, Public Lands Institute has met the requirement of section III.A.1 of Task 
Agreement FAA010017 to recruit and hire a postdoctoral scholar (or equivalent position) with research 
expertise in dust management issues. Dr. Dirk Goossens has extensive and specific experience in dust 
emissions research and will begin work on January 29, 2007. Under the approved Task Agreement 
Modification (01), Dr. Goossens will have approximately two years to complete the deliverables of the 
cooperative agreement. Dr. Goossen’s curriculum vitae was submitted as an attachment to the 
Quarterly Progress Report for the period ending June 15, 2006. 
 
 
2.) Reasons why established goals were not met, if appropriate. 
 
Not applicable. 
 
 
3.) Other pertinent information, including, when appropriate, analysis and explanation of cost 
overruns or high unit costs.  
 
Not applicable. 
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_______________________     , 2006 
Project Administrator      Date 
